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TNR Appendix G: Progress on Capacity Projects 
 

DPW (Department of Public Works) evaluates the programming and construction of the major road 

improvements to assess the progress being made towards implementing the 2005 Transportation Element.  

This analysis begins with the adoption of the GMA Transportation Element (TE) in 1995 and shows the 

progress on completing the major capacity road projects originally identified as needed to support the 

GMA future land use map (FLUM). The 2005 update to the TE identified additional major road projects 

which were added to the analysis. The 1995 TE and 2005 TE, together, identified 127 major road 

projects as needed to be completed by 2025 to support the FLUM.  Twenty-four of these 127 projects 

were annexed into cities before they were constructed by the county.  DPW completed 45 (44%) of the 

remaining 103 projects by 2011, as shown in the following table. The proposed 2012-2017 TIP programs 

completion of another nine projects, bringing the total to 54. Forty-nine more projects will need to be 

completed by 2025 in order to achieve 100% completion of all of the capacity projects needed to support 

the FLUM.  

 

 

Progress on Completing Projects – 1995-2025 

 1995 2000 2005 2011 2017 2025 

Projects 

Completed 
0 14 17 14 9 49 

Cumulative 

Completed 
0 14 31 45 54 103 

Cumulative 

Percent 
0% 14% 30% 44% 52% 100% 


